12-Month Forecast Schedule of Upcoming Contract Advertisements and
Bids by the City of Greensboro Engineering Division

Tuesday, February 12, 2013

Please note that the dates and contract scope are approximate and subject to change. Contact Donald
Saintsing for more information at 336-373-7966 or at donald.saintsing@greensboro-nc.gov

Contract Advertisements and Bid Dates will be published in a Greensboro newspaper with general

rircnlatinn

Contract Advertisement Schedule -- Forecast Only

Page 1 of 7

1/24/2013 Scheduled Advertisement:  Contract: 20120570 PreBidDate: 2/7/2013 Bid Date: 2/21/2013 Avail. Date:  4/22/2013
Engineering Drainage Pipe & Bridge Repair
P05294 Storm Sewer Washington Street // Bridge repair at Murrow Boulevard
P05280 Storm Sewer Battleground Avenue // Pipe repair close to #3711
P05281 Storm Sewer Cottage Place // Pipe repair close to #3201
P05282 Storm Sewer Lawndale Drive // Pipe repair close to #4901
P05284 Storm Sewer North Murrow Boulevard // Pipe repair close to #201
P05285 Storm Sewer Kalon Road // Pipe repair close to #1223
P05288 Storm Sewer Casting Way // Pipe repair close to #5000
P05289 Storm Sewer Servomation Road // Pipe repair close to #2120
P05291 Storm Sewer 2-B PAI Parkway // Pipe repair close to #2-B
P05293 Storm Sewer East Fisher Avenue // Bridge repair at railroad crossing
P05295 Storm Sewer Gorrell Street // Bridge repair at Morrow Boiulevard
P05370 Storm Sewer Glendale Road // Culvert repair at intersection with Loney Circle
P05292 Storm Sewer Garland Drive // Bridge Repair at Benjamin Parkway
1/31/2013 Scheduled Advertisement:  Contract: 20121060 PreBidDate: Bid Date: 2/14/2013 Avail. Date:  3/25/2013
Engineering  Stormwater System Improvements
P05299 Storm Sewer Market Street, East // From Church Street to 300 If east of Shurch Street
2/7/2013  Scheduled Advertisement:  Contract: 20120740 PreBidDate: 2/21/2013 Bid Date: 3/7/2013 Avail. Date: 5/6/2013

Engineering  South Buffalo Creek Habitat Water Quality Enhancements - Phase |

P05308 Storm Sewer

South Buffalo Creek Habitat & Water Quality Improvement - Phase | // Water quality enhancement

2/8/2013 Scheduled Advertisement: Contract: 20120770 PreBidDate: 2/21/2013 Bid Date:
Engineering  Forest Oaks Water and Sewer Line Extension

3/7/2013

Avail. Date: 5/6/2013

P05353 Sewer

Forest Oaks Subdivision - Water & Sewer Line Installation // Belvoir Drive, Burning Tree Drive, Doral Drive, Eldorado Drive, Indian Wells

Drive, Whitby Place -
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P05355 Sewer Forest Oaks Subdivision - Sewer Line Installation // Southeast School Road
P05354 Sewer Outfall Forest Oaks Subdivision - Sewer Outfall // Doral Drive, Eldorado Drive, and Indian Wells Drive
P05353 Water Forest Oaks Subdivision - Water & Sewer Line Installation // Belvoir Drive, Burning Tree Drive, Doral Drive, Eldorado Drive, Indian Wells

Drive, Whitby Place -

2/14/2013 Scheduled Advertisement:  Contract: 20120010 PreBidDate: 2/28/2013 Bid Date: 3/14/2013 Avail. Date: 5/20/2013
Engineering Resurfacing of Streets

P05335 Resurfacing Resurfacing of Streets - Local Funding // Resurfacing of various city streets as determined by Field Operations pavement management
program

2/14/2013 Scheduled Advertisement:  Contract: 20120020 PreBidDate: 2/28/2013 Bid Date: 3/14/2013 Avail. Date: 5/20/2013
Engineering Lake Brandt Raw Water Pump Station Upgrade

P05193 General Constr. Lake Brandt Raw Water Pump Station Upgrade // Replacement of diesel pumps with electric pumps and standby generator

2/21/2013 Scheduled Advertisement:  Contract: 20110550 PreBidDate: 3/7/2013 Bid Date: 3/21/2013 Avail. Date: 5/16/2013
Engineering  Holt's Chapel Road Outfall Replacement - Design

P05172 Prof. Services Holt's Chapel Road Outfall Replacement // Consultant design for replacing ss lines between MH 20256 (Borders Terrace) and MH 38229

3/7/2013  Scheduled Advertisement:  Contract: 20120760 PreBidDate: 3/21/2013 Bid Date:  4/4/2013 Avail. Date:  6/10/2013
Engineering Water Main Lining Rehabilitation - Project M
P05310 Water Water Main Lining Rehabilitation - Project M // Ole Asheboro Neighborhood and other various locations throughout the City

3/14/2013 Scheduled Advertisement:  Contract: 20130080 PreBidDate: 3/28/2013 Bid Date: 4/11/2013 Avail. Date:  6/10/2013
Engineering  Landfill Phase Il Construction, Part 2 - Partial Closure
P05248A General Constr. Landfill Phase II Construction, Part 2 - Partial Closure // Approximately 30 acre site - landfill sections C & D

3/21/2013 Scheduled Advertisement: Contract: 20110620 PreBidDate: 4/4/2013 Bid Date: 4/18/2013 Avail. Date:  6/24/2013
Engineering  Mitchell WWTP - Clearwell Replacement

P04815 General Constr. Mitchell Clearwell Replacement // Replacement of the existing 3 mg clearwell with a preengineered 1 mg clearwell

4/25/2013 Scheduled Advertisement: Contract: 20110660 PreBidDate: 5/9/2013 Bid Date: 5/23/2013 Avail. Date:  7/22/2013
Engineering Townsend Backwash Tank Booster Pump Station

P05186 General Constr. Townsend WTP Backwash Tank Booster Pump Station // Add a booster pump station to the existing backwash tank to achieve appropriate
filter bed expansion

5/2/2013  Scheduled Advertisement:  Contract: 20110580 PreBidDate: 5/16/2013 Bid Date: 5/30/2013 Avail. Date:  7/22/2013
Engineering  Battleground Avenue - Brassfield Road Intersection Improvements (U-5306D).

P04263 Roadway Battleground Ave - Brassfield Rd. Intersection Improv. // Intersection Improvements at Battleground Ave./Brassfield Rd.
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5/16/2013 Scheduled Advertisement: Contract: 20120450 PreBidDate: 5/30/2013 Bid Date: 6/13/2013 Avalil. Date: 8/5/2013
Engineering Abner Place/Kaufelt Street Widening

P05263 Roadway Abner Place/Kaufelt Street // Reconstruct Abner Place and Kaufelt Street to local street standards with 18 foot ribbon pavement
6/13/2013 Scheduled Advertisement:  Contract: 2009088 PreBidDate: 6/27/2013 Bid Date: 7/11/2013 Avail. Date: 9/9/2013
Engineering Wendover Avenue & Clifton Road Intersection, Roadway & Sidewalk Improvements U-5322
P04420 Roadway Wendover Ave - Clifton Rd Intersection // Intersection Improvements @ intersection of W. Wendover Ave & Clifton Rd.
P04420 Sidewalk Wendover Ave - Clifton Rd Intersection // Intersection Improvements @ intersection of W. Wendover Ave & Clifton Rd.

6/20/2013 Scheduled Advertisement:  Contract: 20120370 PreBidDate: 7/11/2013 Bid Date: 7/25/2013 Avalil. Date: 9/2/2013
Engineering Northwood Street, East Improvements

P05252 Roadway Northwood Street, East Improvements // North EIm Street to approximately 100 feet east of Magnolia Street - reconstruct center traffic island
and left turn lanes between North EIm and Magnolia. Construct westbound left turn lane at Magnolia Street

6/27/2013 Scheduled Advertisement:  Contract: 20120260 PreBidDate: Bid Date: 7/11/2013 Avail. Date:  8/26/2013
Engineering Holden Road/Emerald Point Improvements
P05244 Roadway Holden Road/Emerald Point Improvements // Construct continuous right turn lane into the water park

7/18/2013 Scheduled Advertisement:  Contract: 2008054 PreBidDate: 8/1/2013 Bid Date: 8/15/2013 Avail. Date: 10/21/2013
Engineering Wendover Avenue Sidewalk Improvements (EL-5101DD)
P04382 Sidewalk Wendover Ave. East // Tucker St. to Penry Rd. - Both Sides - Replace any non-compliant ADA wheel chair ramps
P03927 Sidewalk Wendover Avenue, East // Arnold St. to Rollins St. (south side)

7/25/2013 Scheduled Advertisement:  Contract: 2010053 PreBidDate: 8/8/2013 Bid Date: 8/22/2013 Avail. Date: 10/21/2013

Engineering Wendover & Yanceyville Street Sewer Line Improvement

P04986 Sewer Wendover & Yanceyville Street Sewer Line Improvement // Upsize & realign the undersized sewer line.

8/8/2013 Scheduled Advertisement:  Contract: 20121070 PreBidDate: 8/22/2013 Bid Date: 9/5/2013 Avail. Date: 11/4/2013
Engineering West Market Street Intersection and Sidewalk Improvrments EL-5101 DP

P04478 Sidewalk Market St., West - Walker Ave Intersection Improvements // Design and construct right turn lane on eastbound W. Market St.

P04354 Sidewalk Walker Avenue // Market St West to Holden Rd - Both sides

P04478 Roadway Market St., West - Walker Ave Intersection Improvements // Design and construct right turn lane on eastbound W. Market St.

P04379A Sidewalk West Market Street Intersection Improvement // Pomona Drive to Walker Avenue on both sides where none exists

P04379A Roadway West Market Street Intersection Improvement // Turn lane addition - remove slip lane, curb and gutter along with sidewalk improvements
8/22/2013 Scheduled Advertisement:  Contract: 20100880 PreBidDate: 9/5/2013 Bid Date: 9/19/2013 Avail. Date: 11/18/2013

Engineering Fleming Road Relocation and Construct Intersection at Isaacson Boulevard U-5505

P04516A Roadway Isaacson Blvd. Connection at Fleming Road // Isaacson Blvd. to Fleming Road
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P04516 Sidewalk Fleming Rd, Fleming - Lewiston, Fleming Horsepen Intersection // Sidewalk installation along with the aligning Intersection
P04516 Roadway Fleming Rd, Fleming - Lewiston, Fleming Horsepen Intersection // Realign Intersection
8/29/2013 Scheduled Advertisement:  Contract: 2009087 PreBidDate: 9/12/2013 Bid Date: 9/26/2013 Avail. Date: 11/22/2013
Engineering  Florida Street & Randolph Avenue Roadway & Sidewalk Improvements C 5511
P03975 Roadway Florida Street, East & Randolph Ave. // Florida St., East & Randolph Ave. - intersection improvements
P03975 Sidewalk Florida Street, East & Randolph Ave. // Florida St., East & Randolph Ave. - intersection improvements

9/12/2013 Scheduled Advertisement:  Contract: 20110430 PreBidDate: 9/26/2013 Bid Date: 10/10/2013 Avail. Date:  12/9/2013
Engineering Downtown Greenway - Phase 1B

P05145 Sidewalk Downtown Greenway - Phase 1B // Bragg Street from Eugene Street to MLK, Jr. Drive

10/3/2013 Scheduled Advertisement:  Contract: 20120940 PreBidDate: 10/17/2013 Bid Date: 10/31/2013 Avalil. Date: 1/6/2014
Engineering Lynwood Lakes Water and Sewer Line Extension

P04356 Water Lynwood Lakes Water & Sewer Improvements - County Project // North of Liberty Road, Northwest of Williams Dairy Road (Charolais Dr;
Lynwood Dr; Ledford Rd; Ventura Dr; Lucien St; Whiteley PI; Mockingbird Rd; Melissa Ln; Van Noppen Dr)

P04356 Sewer Lynwood Lakes Water & Sewer Improvements - County Project // North of Liberty Road, Northwest of Williams Dairy Road (Charolais Dr;
Lynwood Dr; Ledford Rd; Ventura Dr; Lucien St; Whiteley PI; Mockingbird Rd; Melissa Ln; Van Noppen Dr)

10/10/2013 Scheduled Advertisement:  Contract: 2009003 PreBidDate:  10/24/2013 Bid Date: 11/7/2013 Avail. Date: 2/3/2014

Engineering  Battleground Avenue - Benjamin - Cone - Intersection Improvements - U-5306A.

P04554 Roadway Battleground Ave - Benjamin - Cone Intersect. Imprv. // Intersection Improvements on West Cone at Battleground and Benjamin Pky

P04554 Sidewalk Battleground Ave - Benjamin - Cone Intersect. Imprv. // Inersection Improvements on West Cone at Battleground and Benjamin Pky

10/17/2013 Scheduled Advertisement:  Contract: 20101130 PreBidDate: 10/31/2013 Bid Date: 11/14/2013 Avail. Date: 1/20/2014
Engineering  General Sidewalk Improvements - CMAQ FUNDS C-5555 A

P04871D Sidewalk Vandalia Road // Construct sidewalk from Holden Road to Osborne Road, south side only

P04884 Sidewalk JJ Drive // North side of JJ Drive from ramp to existing sidewalk and at ramp from Randleman Road to JJ Drive

P04871C Sidewalk Holden Road // Construct sidewalk from Darden Road to Vandalia Road, west side only

P04873 Sidewalk College Road/New Garden Road // East side from existing south of Friendly Ave to Guilda Dr.; New Garden Rd., west side from Ballinger Rd.
to Friendly Ave.

P04840 Sidewalk Lovett Street // West side: Florida Street to Freeman Mill Road. East side: Florida Street to existing sidewalk north of Freeman Mill Road

P04869 Sidewalk Friendly Avenue, West // Elam Ave to Overlook St (north side)

P04839 Sidewalk McConnell Road // South side: Willow Road to english Street. North Side: from existing sidewalk east of Willow Road to existing sidewalk
west of English Street

P04383 Sidewalk Wendover Ave. West // Edwardia Drive to Oak Branch Road - Both Sides - Replace any non-compliant wheel chair ramps.

10/31/2013 Scheduled Advertisement:  Contract: 20110030 PreBidDate: 11/14/2013 Bid Date: 11/28/2013 Avail. Date: 1/21/2014
Engineering Downtown Greenway Phase 3 A, 3 C, and 2 E (EL-5101DO)

P04841A Water Downtown Greenway - Phase 2E // Fisher Avenue - south side from Greene Street to Eugene Street
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P05146 Special Downtown Greenway - Phase 3A // Smith Street and Eugene Street intersection - construction items for park (Phase 3a "Corner Park") that
are not covered by the municipal agreement.

P04841A Sidewalk Downtown Greenway - Phase 2E // Fisher Avenue - south side from Greene Street to Eugene Street

P05027 Special Downtown Greenway - Phase 3C // On south side from Spring Street to Prescott Street - multi-use path and curb/gutter reconstruction -
construction items that are not part of Federal funding.

P05027 Sidewalk Downtown Greenway - Phase 3C // On south side from Spring Street to Prescott Street - multi-use path and curb/gutter reconstruction

P05146 Sidewalk Downtown Greenway - Phase 3A // Eugene Street from Smith Street to Fisher Avenue, include Battleground Avenue Intersection Improvemen

11/14/2013 Scheduled Advertisement:  Contract: 20120860 PreBidDate: 11/28/2013 Bid Date: 12/12/2013 Avail. Date:  2/10/2014
Engineering  General Water line Installation (Hilltop Road projects).

P04646C Water Hilltop Road & Mackay Road Connector - Phase C // Ex. 12" water main at Stonewick Dr to ex. 12" water main at Heritage Hills Dr
P04646B Water Hilltop Road & Mackay Road Connector - Phase B // Ex. 12" water main on Hassellwood Dr to ex. 12" water main at Stonewick Dr
P04646A Water Hilltop Road & Mackay Road Connector - Phase A // Approx.350' south from Hilltop Rd along Guilford College Rd, Amberwood Dr and

Hasselwood Dr to ex. water main at Midkiff Rd

11/20/2013 Scheduled Advertisement:  Contract: 20110360 PreBidDate: 12/5/2013 Bid Date: 12/19/2013 Avail. Date: 2/24/2014
Engineering  Cleburne Street Sewer Line Replacement

P05137 Sewer Cleburne Street Sewer Replacement // replace/relocate sanitary sewer line 13538 and 13539 between West Cornwallis Drive and Country
Club Road

1/9/2014 Scheduled Advertisement:  Contract: 20120880 PreBidDate: 1/23/2014 Bid Date: 2/6/2014 Avail. Date: 4/7/2014
Engineering 1Z Osborne WRF Ash Dewatering Facility Upgrades
P05322 General Constr. TZ Osborne SRF Ash Dewatering Facility // Upgrades to facility

1/30/2014 Scheduled Advertisement:  Contract: 20101260 PreBidDate: 2/13/2014 Bid Date: 2/27/2014 Avail. Date: 4/21/2014
Engineering  High Point Road/West Lee Street Streetscape - Phase |

P05068 Roadway High Point Road/Lee Street, West, Streetscape - Ph. | // Streetscape improvement - Phase | limits are between Pinecroft Road and Coliseum
Bivd.

P05068 Sewer High Point Road/Lee Street, West, Streetscape - Ph. | // Streetscape improvement - Phase | limits are between Pinecroft Road and Coliseum
Bivd.

P05068 Water High Point Road/Lee Street, West, Streetscape - Ph. | // Streetscape improvement - Phase | limits are between Pinecroft Road and Coliseum
Blvd.

P05068 Resurfacing High Point Road/Lee Street, West, Streetscape - Ph. | // Streetscape improvement - Phase | limits are between Pinecroft Road and Coliseum
Bivd.

2/20/2014 Scheduled Advertisement:  Contract: 2010026 PreBidDate: 3/6/2014 Bid Date: 3/20/2014 Avail. Date: 5/1/2014

Engineering  General Sidewalk Improvements-Florida Street & Randleman Road (EL-5101DG)

P04377B Sidewalk O'Conner Street Sidewalk // SE Walking Trail to Florida Street

P04377A Sidewalk Florida Street // 5' sidewalk where none exists on both sides between Ashe Street and Willow Street. Replace non-compliant ADA wheelchair

ramps through entire project length
P04576 Sidewalk Randleman Rd. - East Side // Creekridge Rd to Glendale Rd - East Side Only
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7/17/2014 Scheduled Advertisement:  Contract: 2010035 PreBidDate: 7/31/2014 Bid Date: 8/14/2014 Avail. Date: 10/20/2014
Engineering Cone & Nealtown Roadway Improvements
P04164 Roadway Cone Blvd East, Extension // End of Ex. Cone Blvd to approx 3,200 east end of Nealtown Rd
P04164 Sidewalk Cone Blvd East, Extension // End of Ex. Cone Blvd to approx 3,200 east end of Nealtown Rd.
P04164A Roadway Nealtown Road // Cone Boulevard to approximately 2000' south of Cone Boulevard
P0O4164A Sidewalk Nealtown Road // Cone Boulevard to approximately 2,000' south.
P04164A Bridges/Culverts Nealtown Road // Nealtown Rd bridge construction - 2 lane with sidewalks over N. Buffalo Creek
11/6/2014 Scheduled Advertisement:  Contract: 2009004 PreBidDate: 11/20/2014 Bid Date: 12/4/2014 Avail. Date:  3/23/2015
Engineering W. Market St./Guilford College Rd. Intersection/Sidewalk Improvements & Widening of College Rd. U-5326
P04416 Sidewalk Market, West St./College Rd/Guilford College Rd. // Intersection Improvements Including Guilford College Rd - Wendy Ct to Guida Dr.
P04416 Roadway Market, West St./College Rd/Guilford College Rd. // Intersection Improvements Including Guilford College Rd - Wendy Ct to Guida Dr.
11/20/2014 Scheduled Advertisement:  Contract: 2009097 PreBidDate: 12/4/2014 Bid Date: 12/18/2014 Avail. Date:  2/23/2015
Engineering  Vance Arlington Trail
P04923 Sidewalk Vance Arlington Trail // 10" wide asphalt trail from Vance Street to Arlington Street @ Gilbert Street along stream and utility easement
12/18/2014 Scheduled Advertisement:  Contract: 2009056 PreBidDate: 1/1/2015 Bid Date: 1/15/2015 Avail. Date:  3/17/2015
Engineering Greensboro Downtown Greenway-Phase 2 - EL-5101DJ
P04841 Sidewalk Downtown Greenway - Phase Il // Murrow Blvd. from Lee Street to Fisher Avenue and Fisher Ave. from Murrow Blvd to Greene Street.
1/8/2015  Scheduled Advertisement:  Contract: 2010033 PreBidDate: 1/22/2015 Bid Date: 2/5/2015 Avalil. Date: 4/6/2015
Engineering  Battleground @ New Garden Intersection Improvements (U-5306 C)
P04555 Roadway Battleground Ave - New Garden Rd Inters. Improv // Intersection Improvements at Battlground and New Garden Rd.
P04555 Sidewalk Battleground Ave - New Garden Rd Inters. Improv // Intersection Improvements at Battlground and New Garden Rd.
4/2/2015  Scheduled Advertisement:  Contract: 2010010 PreBidDate: 4/16/2015 Bid Date: 4/30/2015 Avail. Date:  7/13/2015
Engineering Horsepen Creek Road Widening
P04945 Sidewalk Horsepen Creek Road Widening // multilane widening between New Garden Road and Battleground Avenue including bridge over Horsepen
Creek and sidewalk
P04945 Roadway Horsepen Creek Road Widening // Multilane widening between New Garden Road and Battleground Avenue including bridge over Horsepen
Creek
P04945 Bridges/Culverts Horsepen Creek Road Widening // Bridge over Horsepen Creek
6/11/2015 Scheduled Advertisement:  Contract: 2010025 PreBidDate: 6/25/2015 Bid Date: 7/9/2015 Avail. Date: 9/7/2015
Engineering General Roadway and Sidewalk Construction-Lowdermilk St and Holts Chapel Rd - EL-5101DM
P04954 Roadway Holt's Chapel Road/Lowdermilk Street // From Franklin Blvd to Market Street along both sides of Holts Chapel Road
P04953 Sidewalk Lowdermilk Street // Sidewalk & curb & gutter design from Holts Chapel Road to Camerson Avenue

P04954 Sidewalk Holt's Chapel Road/Lowdermilk Street // From Franklin Blvd to Market Street along both sides of Holts Chapel Road
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P04953 Roadway Lowdermilk Street // Sidewalk & curb & gutter design from Holts Chapel Road to Camerson Avenue

8/6/2015  Scheduled Advertisement:  Contract: 2010034 PreBidDate: 8/20/2015 Bid Date:  9/3/2015 Avail. Date:  11/9/2015
Engineering  Battleground Avenue @ Westridge Road Intersection Improvements (U-5306 B).
P04553 Sidewalk Battleground Ave - Westridge Rd Intersection Improverments // Battleground Ave & Westridge Rd intersection improvements
P04553 Roadway Battleground Ave - Westridge Rd Intersection Improverments // Battleground Ave & Westridge Rd intersection improvements

11/17/2016 Scheduled Advertisement:  Contract: 2009086 PreBidDate: 12/1/2016 Bid Date: 12/15/2016 Avail. Date:  2/20/2017
Engineering Mackay Road Roadway & Sidewalk Improvements
P04556 Roadway Mackay Road // Atwater Drive to Williamsborough Lane
P04556 Sidewalk Mackay Road // Atwater Drive to Williamsborough Lane

3/23/2017 Scheduled Advertisement:  Contract: 20120060 PreBidDate: 4/6/2017 Bid Date: 4/20/2017 Avail. Date:  6/19/2017
Engineering  East Lee Street Sidewalk, Curb & Gutter
P05218 Sidewalk Lee Street, East Sidewalk,Curb & Gutter // Willow Road to Florida Street on both sides where none exists
P05218 Roadway Lee Street, East Sidewalk,Curb & Gutter // Willow Road to Florida Street on both sides where none exists

4/20/2017 Scheduled Advertisement:  Contract: 2009075 PreBidDate: 5/4/2017 Bid Date: 5/18/2017 Avail. Date:  7/10/2017
Engineering  Church Street North Roadway & Sidewalk Improvements - Phase |
P04552 Sidewalk Church St. North - Phase | // Wendover Ave to approximately 800" north of Tankersley Drive
P04552 Roadway Church St. North - Phase | // Wendover Ave to approximately 800' north of Tankersley Drive

8/24/2017 Scheduled Advertisement:  Contract: 2009076 PreBidDate: 9/7/2017 Bid Date: 9/21/2017 Avail. Date: 10/16/2017

Engineering  Church Street North Roadway & Sidewalk Improvements - Phase I

P04552A Sidewalk Church St. North - Phase 11 // Appoximately 600" South of State Street to Cone Blvd
P04552A Roadway Church St. North - Phase Il // Appoximately 600" South of State Street to Cone Blvd



